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CORNERSTONE 
Environment~! Group, LLC 

90 Crystal Run Road, Suite 201 • Middletown, NY 10941 • (877) 294-9070 • Fax: (845) 692-5894 

VIA E-MAIL AND US MAIL 

December 2, 2011 

Mr. Jonathan Gorin 
Remedial Project Manager 
United States Environmental Protection Agency, Region II 
290 Broadway 
191

h Floor 
New York, New York 10007-1866 

Subject: Monthly Progress Report for November 2011 
LCP Chemicals, Inc. Superfund Site (USEP A ID# NJD079303020) 

Dear Mr. Gorin: 

The following monthly progress report is submitted on behalf of ISP Environmental Services Inc. 
(IES) in satisfaction, of the Se.ction YIII.35 requirement~ of, Administrative · Order No. II 
CERCLJ\-02-99-2015 (hereinafter referred to as the Order) issued by USEPA and as executed by 
IES on May 13, 1999. · 

A "Gantt Chart" project schedule is provided as an attachment (Figure 1 ). This project schedule 
provides graphical representations of the project tasks and subtasks. Accordingly, the project 
schedule depicts the task completion through the end of the reporting month and provides an estimate 
of the timing of future tasks. 

1. Previous Actions in Compliance with tlie Order 

A. The following actions have been taken to comply with the Order during the previous month: 

• Work on the preparation of the FS report continued including various report sections,· 
figures; tables, appended support materials, and cost estimates. 

• Evaluation of the results of the off-site ditch investigation was completed, and the draft 
final RI was revised. 

· B. The following d~cmri.ents were submitted to .the agencies during the previous month: 

• 

• 

Monthly progress letter report dated November 3, 2011, including an updated project 
schedule dated November l, 2011. 

Site monitoring letter report, dated November 3, 2011, for the fourth quarter of2011. 
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C. The following agency approvals were received during the previous month: 

• , None during the reporting period. 

D. The following agency documents and correspondences were received during the previous 
month: 

• None during the reporting period. 

E. Other pertinent communications with the agencies during the previous month: 

• None during the reporting period. 
\ 

2. Future Actions, Data, and Plans 

A. The following actions, data, and plans are scheduled to be conducted during the following 
two (2) months: 

• Continue work on resolving comments from the USEP A on the Draft Remedial 
Investigation Report submitted by IES (awaiting response from the USEPA). 

• Continue work on resolving comments from the USEP A on the Draft ·Baseline 
Ecological Risk Assessment submitted by IES (awaiting response from the USEP A). 

• Complete work on the characterization of off-site ditches in accordance with the 
previously approved work plan and QAPP, and complete an update of the RI with the 
results of the ditch investigation. 

• Complete a draft of the FS report and submit the draft to the USEP A. 

B. Other information related to the progress of work: . 

• None during this reporting period. 

3. Project Schedule 

A. The percentage of completion of the project subtasks has been updated and is shown on the 
overall project schedule (Figure 1 ). Many of the schedule subtask details including the 
Phase I and Phase II RI field investigations and the treatability study determination process 
are 100% complete and have been collapsed for presentation brevity on Figure 1. Based on 
feedback from the USEP A, the schedule for completing the RI, including resolution of the 
USEPA's comments on the RI and ecological risk assessment, has been extended to coincide 
with the submittal of the final FS. The draft FS schedule has been adjusted to reflect 
submittal no later than the middle of December 2011 to permit sufficient time for the final 
internal review process by IES. 
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B. Delays that have been encountered or anticipated that may affect the futUre schedule for 
completion of the work: 

• No specific delays are being encountered at this time, and the current schedule reflects 
the various activities underway as described above. However, responses are still pending 
from the USEP A on the remaining comments on the Rl and the ecological risk 
assessment. 

C. Description of efforts made to mitigate these delays or anticipated delays: 

• None necessary at this time. The July 12, 2011 meeting with the USEPA and the 
Agency's concurrence on the alternatives to be evaluated in detail permit the FS process 
to continue per the attached schedule. 

4. Funding Mechanism 

A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April25, 
2002, and associated Standby Trust Agreement were issued in satisfaction of the financial 
assurance obligations of the Order as documented to USEP A in a letter from Celeste Wills, 
Esq. ofiES, dated April26, 2002. 

If you or your staff has any questions or comments, please do not hesitate to contact David McNichol 
ofiES at 973-628-3355. 

Sincerely, 

. Gary J. DiPippo, P.E. 
Manager, Hydrogeology and Remediation 

Enclosure 

cc: S. Miller, NJDHSS 
F. Cardiello, Esq., USEP A 
D. McNichol, IES 
F. Boenning, Esq., IES 
D. Toft, Esq. 
G. Zervas, NJDEP 

C. McGowan, IES 
S. MacMillin, Brown and Caldwell 
K. Tolson, Geosyntec 

·· M. DeFlaun, Geosyntec 
J. Kubitz, Entrix 
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ID Name 

1 Site Characterization 

204 Remedial investigation (RI) Report 
205 RVRA Meeting with USEPA 
~ Prepare Draft Rl Report 

~ Baseline Risk Assessment (RA) 

'2Q8 Prepare Draft Human Health RA (RI Appendix) 
~ Prepare Draft Ecological RA (RI Appendix) 
'2tfJ Submit Draft RA Reports 

~ EPA Review of Draft Rl & RA Reports rm EPA Review of Response to Comments Submittals 

~ USEPA Approval of Off-Site Ditch Characterization Work Plan 
~ USEPA/ConRail Agreement and/or Proceed Without 

~ Implement Off-Site Ditch Characterization and Amend Rl Report 
~ USEPA Review of Final Rl and RA Reports 
'21J Response to EPA Comments on Final Rl and RA Reports 

'218 Prepare Final Rl & RA Reports 

219 
220 
221 -m 
224 
225 
226 --m-

10 Candidate Technologies 

10 Candidate Technologies· Phase I 

10 Candidate Technologies· Phase II 

Phase II Tech Memo of Candidate Tech 

EPA Review of Revised Tech Memo 

Revise Technical Memorandum 

EPA Review and Approval of Draft Revised Technical 
Memorandum -m Treatability Studies Evaluation & Final Determination 

~ USEPA Review and Approval of QAPP 

~ USEPA Review and Comment 

~ Reponse to Comments/Updated OAPP Submittal 

'238 EPA Approval of OAPP 

~Feasibility Study (FS) Report 

~ RAOs 

~ Alternatives Screening 

'242 Alternatives Screening 

243 Technical Memorandum, S/S and Soil Washing 

244 USEPA Review of Technical Memorandum 

245 Presentation to USEPA 

246 Draft FS Report 
W Submit Draft FS to USEPA 

248 FS Presentation to USEPA 
249 Agency Review/Comments 

250 Prepare Final FS 
~ Submit Final FS Report 

Updated Fri 12/2/11 
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2006 wks 
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Odays 
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Frl6/1/01 

Fri 7/5102 

Fri 5/16/08 

Wed 517/08 

Mon 5119108 

Mon 5/19108 
Mon 5/19108 

Fri 10/24/08 

Wed 9/17108 

Mon 5/18109 

Thu 9/2110 

Fri 10/29/10 

Mon 7/18/11 
Thu 1218111 

Thu 2116/12 

Thu 3/15/12 

Frl7/5/02 

Frl7/5102 

Thu 11/1/07 

Thu 11/1107 

Thu 4/17108 

Tue 11/18108 

Mon 11/24108 

Thu 1/28110 

Fri 5121/10 

Fri 5/21/10 

Tue 8/17/10 

Fri 11/5/10 

Tue 11/18108 

Tue 11/18/08 

Wed 2118109 

Wed 2118/09 

Mon 7/20109 
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Mon 6/27/11 

Thu 8/4111 

Thu 12115/11 

Fri 12116/1 1 

Mon 12119/11 

Tue 2121/12 

Mon 4/23/12 

I Task 

I 
Finish 

Wed 4/23/08 
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